

KWAME NKRUMAH UNIVERSITY OF SCIENCE AND TECHNOLOGY



DEPARTMENT OF COMPUTER ENGINEERING COE 454: SOFTWARE ENGINEERING II TEAM CHARTER

**Team Name: XENON | Project Code Name: QUICK START PRO
JUNE 2026**

1. TEAM MEMBERS AND ROLES

NAME	STUDENT ID	ROLE
Adwoa Animah Odame	20898122	Project Manager
Ibrahim Salma Niina	20905478	Business Analyst / Client Liaison
Yawlui Melvin Kwaku	20909523	UX / Design Lead
Mawulikplim Komla Kutani	20938052	Backend Engineer
Asuako Reginald	20908477	Backend Engineer
Adjapong Clement	20938533	Frontend Engineer
Aidoo Edward Wiafe	20911123	Quality Assurance / Documentation Lead

2. AGREED WORKING HOURS

- Monday, Thursday and Friday: 7:00 PM – 9:00 PM
- Saturday: 10:00 AM – 1:00 PM
- Additional meetings may be scheduled when necessary.

A minimum of one team standup (15 minutes) must be held each week. The Project Manager records attendance and any blockers on the shared sprint board.

3. COMMUNICATION CHANNELS & PROJECT MANAGEMENT TOOL

Primary	WhatsApp Group
Secondary	Google Meet, Microsoft Teams
Project Management	GitHub Projects (visible to the lecturer throughout the project)
Response Time	Within 12 hours for all important project messages

4. CONFLICT RESOLUTION PROCESS

- Team members should first attempt to resolve disagreements respectfully through direct discussion.
- If agreement cannot be reached, the Project Manager will facilitate structured discussion.
- A majority vote will be used to resolve important decisions.
- If the issue remains unresolved, the course instructor may be consulted as a final step.

All decisions of architectural or client significance must be recorded in writing (meeting minutes, or GitHub issue).

5. CONTRIBUTION EXPECTATIONS

ROLES	PRIMARY RESPONSIBILITIES
Project Manager	Owns the project plan, sprint board, and all deadlines. Conducts weekly standups, escalates blockers, and manages the client relationship at the organizational level. Prepares and delivers the final pitch.
Business Analyst / Client Liaison	Leads all client-facing meetings and interviews. Owns the Requirements Document and User Story Map. Verifies that the software matches what the client agreed to. Prepares meeting minutes and obtains client signatures.
UX / Design Lead	Owns all wireframes, user personas, and UI design decisions. Conducts usability checks before each client demo. Ensures the interface works on mobile devices and on 3G networks.
Backend Engineer(s)	Responsible for the server, API, database schema, and business logic. Owns the Architecture Decision Record. Implements authentication, payment integration, and third-party service connections.
Frontend Engineer	Responsible for the client-side application. Implements wireframes in code, manages state, and integrates with the backend API. Ensures the application is responsive and accessible.
QA / Documentation Lead	Writes and executes the test plan. Maintains the README and technical documentation. Runs the OWASP security checklist and the load test in Week 6. Compiles the final portfolio package.

Full contribution means:

1. Attending meetings.
2. Completing assigned tasks on time.
3. Participating in discussions.
4. Communicating delays early.
5. Supporting other team members when necessary.

6. CONSEQUENCES FOR FAILURE TO FULFIL RESPONSIBILITIES

OCCURRENCE	ACTION
1st Occurrence	Verbal reminder from the Project Manager.
2nd Occurrence	Formal warning documented in writing by the team.
Repeated Failure	Reassignment of responsibilities; contribution recorded accordingly in project evaluation; matter reported to the instructor in writing.

If a team member is not fulfilling their role for two consecutive weeks, the Project Manager must notify the lecturer in writing immediately.

7. TEAM AGREEMENT

We, the members of **Xenon**, agree to uphold the responsibilities and expectations outlined in this Team Charter and work collaboratively to achieve the project's objectives.


Name

Signature

Adwoa Animah Odame




Ibrahim Salma Niina



Yawlui Melvin Kwaku



Kutani Mawulikplim Komla



Asuako Reginald



Adjapong Clement



Aidoo Edward Wiafe



26th June 2026
Team Xenon